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ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 11:14:29

CONTID: C12418 ESTIMATE NO: 0002 PROG 2002

PCN: 12418-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Berthoud Falls W. 2 Mi. PERCENT TIME:

PROJECT NO: NH 0403-035

Berthoud Falls W. 2 Mi.

NAME OF ROAD: US 40 BERTHOUD PASS

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 03/04/2004

9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN

DATE AWARDED 02/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,948,164.92 PARTICIPATING $ $ 801,916.38

AWARD PROJECT AMT: 15,581,590.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,038.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.40

38.5 TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

6.19%

15,899,312.87

801,916.38

801,916.38

794,877.77

$

$

$

$

1,048,852.05

0.00

1,048,852.05

0.00

1,048,852.05

-9,817.66

0.00

1,039,034.39

0.00

AMOUNT DUE 1,039,034.39 794,877.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 794,877.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.200

L S 0.300 75,000.00

250,000.00000 0.500 125,000.00

201-00000

0010 *REMOVAL OF STRUCTURE 12.000 0.000

EACH 0.000 0.00

479.77650 0.000 0.00

202-00001

0015 REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,578.79670 0.000 0.00

202-00002

0020 *REMOVAL OF PIPE 10.000 0.000

EACH 0.000 0.00

1,004.18340 0.000 0.00

202-00033

0025 REMOVAL OF CURB 300.000 0.000

LF 0.000 0.00

7.97470 0.000 0.00

202-00201

0030 REMOVAL OF ASPHALT MAT 43,025.000 0.000

SY 0.000 0.00

2.19160 0.000 0.00

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 81,664.000 0.000

SY 0.000 0.00

1.97490 0.000 0.00

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 12,917.000 2,108.000

SF 0.000 0.00

0.94840 2,108.000 1,999.23

202-00250

0045 *REMOVAL OF GROUND SIGN 54.000 0.000

EACH 0.000 0.00

22.31520 0.000 0.00

202-00810

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,797.000 0.000

LF 0.000 0.00

3.06830 0.000 0.00

202-01130

0055 REMOVAL OF GUARDRAIL TYPE 4 722.000 0.000

LF 0.000 0.00

5.14960 0.000 0.00

202-01140
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

150.62750 0.000 0.00

202-01300

0065 *PLUG CULVERT 14.000 0.000

EACH 0.000 0.00

245.46710 0.000 0.00

202-04001

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 96,956.000 67.000

CY 19,485.000 282,532.50

14.50000 19,552.000 283,504.00

203-00010

0075 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

10.03810 0.000 0.00

203-00100

0080 BLADING 60.000 0.000

HOUR 0.000 0.00

129.49920 0.000 0.00

203-01500

0085 BACKHOE 330.000 0.000

HOUR 1.000 118.34

118.34160 1.000 118.34

203-01510

0090 DOZING 270.000 0.000

HOUR 0.000 0.00

140.65680 0.000 0.00

203-01550

0095 TRUCK (DUMP) 50.000 0.000

HOUR 0.000 0.00

107.18400 0.000 0.00

203-01582

0100 COMBINATION LOADER 400.000 0.000

HOUR 0.000 0.00

112.76280 0.000 0.00

203-01594

0105 ROCK SCALER 160.000 0.000

HOUR 0.000 0.00

167.36390 0.000 0.00

203-02300

0110 SCALER FOREMAN 80.000 0.000

HOUR 0.000 0.00

109.34440 0.000 0.00

203-02310
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LABORER 200.000 0.000

HOUR 24.000 1,205.02

50.20920 24.000 1,205.02

203-02330

0120 STRUCTURE EXCAVATION 4,780.000 0.000

CY 0.000 0.00

16.00000 0.000 0.00

206-00000

0125 STRUCTURE BACKFILL (SPECIAL) 737.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00050

0130 STRUCTURE BACKFILL (FLOW-FILL) 30.000 0.000

CY 0.000 0.00

120.13070 0.000 0.00

206-00065

0135 TOPSOIL 380.000 0.000

CY 0.000 0.00

4.00990 0.000 0.00

207-00205

0140 SILT DIKE 500.000 0.000

LF 28.000 213.70

7.63200 28.000 213.70

208-00001

0145 EROSION LOG 490.000 40.000

LF 0.000 0.00

13.21080 40.000 528.43

208-00005

0150 EROSION BALES (WEED FREE) 47.000 5.000

EACH 42.000 741.05

17.64400 47.000 829.27

208-00011

0155 SILT FENCE 10,200.000 100.000

LF 435.000 1,698.76

3.90520 535.000 2,089.28

208-00020

0160 SEDIMENT BASIN 4.000 0.000

EACH 0.000 0.00

72,506.53480 0.000 0.00

208-00030

0165 SEDIMENT TRAP 5.000 0.000

EACH 0.000 0.00

4,419.96730 0.000 0.00

208-00033
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 1.000 5,396.26

5,396.25670 1.000 5,396.26

208-00045

0175 TEMPORARY SLOPE DRAIN 1,000.000 0.000

LF 228.000 4,216.11

18.49170 228.000 4,216.11

208-00060

0180 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000

CY 0.000 0.00

10.50140 0.000 0.00

208-00110

0185 EROSION CONTROL SUPERVISOR 1.000 0.050

L S 0.050 1,074.90

21,497.91550 0.100 2,149.79

208-00200

0190 *WATER (LANDSCAPING) 15.000 0.000

MGAL 0.000 0.00

284.51860 0.000 0.00

209-00100

0195 *RESET GROUND SIGN 27.000 0.000

EACH 0.000 0.00

89.26070 0.000 0.00

210-00810

0200 ROCK DOWEL 5,250.000 0.000

LF 0.000 0.00

36.82010 0.000 0.00

211-02116

0205 *SEEDING (NATIVE) 30.730 0.000

ACRE 0.000 0.00

329.14900 0.000 0.00

212-00006

0210 *SOIL PREPARATION (SPECIAL) 30.000 0.000

ACRE 0.000 0.00

1,372.38400 0.000 0.00

212-00047

0215 *MULCHING (WEED FREE HAY) 30.730 0.000

ACRE 0.000 0.00

825.66190 0.000 0.00

213-00002

0220 *MULCH TACKIFIER 9,135.000 0.000

LB 0.000 0.00

1.39470 0.000 0.00

213-00061
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS TREE (1.5 INCH CALIPER) 52.000 0.000

EACH 0.000 0.00

211.99430 0.000 0.00

214-00215

0230 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 0.000

EACH 0.000 0.00

47.41980 0.000 0.00

214-00350

0235 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 0.000

EACH 0.000 0.00

178.52150 0.000 0.00

214-00502

0240 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 67.000 0.000

EACH 0.000 0.00

234.30950 0.000 0.00

214-00504

0245 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 73.000 0.000

EACH 0.000 0.00

334.72780 0.000 0.00

214-00506

0250 *BRUSH LAYER CUTTING 1,700.000 0.000

EACH 0.000 0.00

2.95680 0.000 0.00

214-01010

0255 *TRANSPLANT PLUG 1,150.000 0.000

EACH 0.000 0.00

3.34730 0.000 0.00

215-00600

0260 *SOIL RETENTION BLANKET (PLASTIC) 10,000.000 0.000

SY 0.000 0.00

6.41560 0.000 0.00

216-00035

0265 *HERBICIDE TREATMENT 3,000.000 0.000

SY 0.000 0.00

0.22320 0.000 0.00

217-00000

0270 AGGREGATE BASE COURSE (CLASS 6) 11,713.000 0.000

CY 0.000 0.00

26.47370 0.000 0.00

304-06007

0275 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

106.69490 0.000 0.00

403-00720
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 19,694.000 0.000

TON 0.000 0.00

33.30540 0.000 0.00

403-33701

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,558.000 0.000

TON 0.000 0.00

33.08230 0.000 0.00

403-34701

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,182.000 0.000

TON 0.000 0.00

209.76280 0.000 0.00

411-03352

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,473.000 0.000

TON 0.000 0.00

312.41260 0.000 0.00

411-03355

0300 *EMULSIFIED ASPHALT (CSS-1H) 28,471.000 0.000

GAL 0.000 0.00

2.67780 0.000 0.00

411-10253

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 793.000 0.000

SY 0.000 0.00

2.23150 0.000 0.00

420-00100

0310 RIPRAP (12 INCH) 166.000 0.000

CY 0.000 0.00

47.88500 0.000 0.00

506-00212

0315 RIPRAP (18 INCH) 15.000 0.000

CY 0.000 0.00

47.88500 0.000 0.00

506-00218

0320 INSULATION MATERIAL (2 INCH) 21,650.000 0.000

SF 0.000 0.00

2.23150 0.000 0.00

508-00520

0325 STRUCTURAL STEEL 8,642.000 0.000

LB 0.000 0.00

1.78270 0.000 0.00

509-00000

0330 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 0.000

LF 0.000 0.00

1,954.21930 0.000 0.00

510-20100
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE CLASS B 40.000 0.000

CY 0.000 0.00

504.11700 0.000 0.00

601-01000

0340 CONCRETE CLASS D 749.000 0.000

CY 0.000 0.00

268.74020 0.000 0.00

601-03000

0345 *REINFORCING STEEL 8,118.000 0.000

LB 0.000 0.00

0.62610 0.000 0.00

602-00000

0350 *REINFORCING STEEL (EPOXY COATED) 129,011.000 0.000

LB 0.000 0.00

0.70270 0.000 0.00

602-00020

0355 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,108.78520 0.000 0.00

604-00305

0360 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,733.61040 0.000 0.00

604-00310

0365 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,008.36680 0.000 0.00

604-13005

0370 *VANE GRATE INLET (5 FOOT) 9.000 0.000

EACH 0.000 0.00

2,410.04020 0.000 0.00

604-25005

0375 *VANE GRATE INLET (10 FOOT) 5.000 0.000

EACH 0.000 0.00

2,945.60470 0.000 0.00

604-25010

0380 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,711.29520 0.000 0.00

604-26005

0385 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,039.04880 0.000 0.00

604-26010
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *MANHOLE SLAB BASE (5 FOOT) 9.000 0.000

EACH 0.000 0.00

2,008.36680 0.000 0.00

604-30005

0395 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000

EACH 0.000 0.00

3,057.18060 0.000 0.00

604-30010

0400 *SLOTTED VANE DRAIN 4.000 0.000

EACH 0.000 0.00

1,629.00860 0.000 0.00

604-56000

0405 2 INCH PERFORATED PIPE UNDERDRAIN 8,000.000 0.000

LF 0.000 0.00

13.38910 0.000 0.00

605-00020

0410 *6 INCH PERFORATED PIPE UNDERDRAIN 7,285.000 0.000

LF 0.000 0.00

18.49170 0.000 0.00

605-00060

0415 *SUBSURFACE DRAIN OUTLET 30.000 0.000

LF 0.000 0.00

15.62060 0.000 0.00

605-84000

0420 *GUARDRAIL TYPE 7 (STYLE CA) 6,446.000 0.000

LF 0.000 0.00

34.03070 0.000 0.00

606-00710

0425 *GUARDRAIL TYPE 7 (STYLE CD) 3,082.000 0.000

LF 0.000 0.00

43.29150 0.000 0.00

606-00730

0430 *TRANSITION TYPE 3G 7.000 0.000

EACH 0.000 0.00

1,288.70200 0.000 0.00

606-01370

0435 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,047.41840 0.000 0.00

606-02003

0440 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,723.84820 0.000 0.00

606-02005
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 BRIDGE RAIL TYPE 8 (SPECIAL) 7,795.000 0.000

LF 0.000 0.00

22.96710 0.000 0.00

606-10805

0450 LINE POST 14.000 0.000

EACH 0.000 0.00

607.19620 0.000 0.00

607-00000

0455 END POST 12.000 0.000

EACH 0.000 0.00

356.70830 0.000 0.00

607-00005

0460 *FENCE DEER 2,090.000 0.000

LF 0.000 0.00

8.35700 0.000 0.00

607-11350

0465 FENCE (PLASTIC) 2,750.000 412.000

LF 649.000 2,208.61

3.40310 1,061.000 3,610.69

607-11525

0470 WIRE MESH 14,400.000 0.000

SF 0.000 0.00

4.46300 0.000 0.00

607-55100

0475 AGGREGATE WALKWAY 1,339.000 0.000

SY 0.000 0.00

6.69460 0.000 0.00

608-01600

0480 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 0.000

LF 0.000 0.00

21.03210 0.000 0.00

609-21011

0485 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 0.000

LF 0.000 0.00

22.76150 0.000 0.00

609-21021

0490 *CURB TYPE 6 (SECTION M) 1,560.000 0.000

LF 0.000 0.00

5.57880 0.000 0.00

609-60011

0495 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 0.000

SF 0.000 0.00

11.10180 0.000 0.00

610-00020
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *DELINEATOR (TYPE I) 48.000 0.000

EACH 0.000 0.00

29.00970 0.000 0.00

612-00001

0505 *DELINEATOR (TYPE II) 8.000 0.000

EACH 0.000 0.00

29.00970 0.000 0.00

612-00002

0510 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

31.24130 0.000 0.00

612-00003

0515 *DELINEATOR (TYPE I) (BARRIER) 103.000 0.000

EACH 0.000 0.00

5.57880 0.000 0.00

612-00021

0520 *DELINEATOR (TYPE II) (BARRIER) 8.000 0.000

EACH 0.000 0.00

7.81030 0.000 0.00

612-00022

0525 *2 INCH ELECTRICAL CONDUIT 165.000 0.000

LF 0.000 0.00

9.48400 0.000 0.00

613-00200

0530 *3 INCH ELECTRICAL CONDUIT 5,862.000 0.000

LF 0.000 0.00

6.69460 0.000 0.00

613-00300

0535 *CONDUIT (INSTALL ONLY) 116.000 0.000

LF 0.000 0.00

27.89400 0.000 0.00

613-04000

0540 *WIRING 1.000 0.000

L S 0.000 0.00

1,450.48710 0.000 0.00

613-10000

0545 *SIGN PANEL (CLASS I) 127.000 0.000

SF 0.000 0.00

17.85210 0.000 0.00

614-00011

0550 *SIGN PANEL (CLASS II) 360.000 0.000

SF 0.000 0.00

20.08370 0.000 0.00

614-00012
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PCN: 12418-BID ESTIMATE RUN 07/01/2004

PROJECT: NH 0403-035 ESTIMATE NO: 0002 11:14:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *SIGN PANEL (CLASS III) 138.000 0.000

SF 0.000 0.00

22.31520 0.000 0.00

614-00013

0560 *STEEL SIGN POST (2 INCH ROUND) 146.000 0.000

LF 0.000 0.00

22.31520 0.000 0.00

614-01502

0565 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 473.000 0.000

LF 0.000 0.00

39.05160 0.000 0.00

614-01582

0570 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

5,578.79670 0.000 0.00

614-80000

0575 COMFORT STATION 1.000 0.000

EACH 0.000 0.00

41,540.62190 0.000 0.00

622-00800

0580 *24 INCH CULVERT PIPE (CR 4) 4,549.000 0.000

LF 0.000 0.00

43.51460 0.000 0.00

624-14024

0585 *30 INCH CULVERT PIPE (CR 4) 502.000 0.000

LF 0.000 0.00

64.71400 0.000 0.00

624-14030

0590 *36 INCH CULVERT PIPE (CR 4) 125.000 0.000

LF 0.000 0.00

103.76560 0.000 0.00

624-14036

0595 *48 INCH CULVERT PIPE (CR 4) 75.000 0.000

LF 0.000 0.00

178.52150 0.000 0.00

624-14048

0600 *CONSTRUCTION SURVEYING 1.000 0.100

L S 0.100 15,620.63

156,206.30830 0.200 31,241.26

625-00000

0605 CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 8.000 1,115.76

139.46990 8.000 1,115.76

625-00001
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *MOBILIZATION 1.000 0.000

L S 0.250 287,500.00

1,150,000.00000 0.250 287,500.00

626-00000

0615 *EPOXY PAVEMENT MARKING 3,853.000 0.000

GAL 0.000 0.00

49.37240 0.000 0.00

627-00005

0620 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,001.000 74.000

GAL 0.000 0.00

27.89400 74.000 2,064.16

627-00012

0625 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

377.000 0.000

SF 0.000 0.00

10.32080 0.000 0.00

627-30405

0630 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

72.000 0.000

SF 0.000 0.00

8.08930 0.000 0.00

627-30410

0635 SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

306.83380 0.000 0.00

629-01002

0640 SURVEY MONUMENT (TYPE 5) 7.000 0.000

EACH 0.000 0.00

234.30950 0.000 0.00

629-01005

0645 SURVEY MONUMENT (TYPE 2A) 2.000 0.000

EACH 0.000 0.00

368.20060 0.000 0.00

629-01021

0650 *FLAGGING 31,000.000 199.000

HOUR 921.000 18,420.00

20.00000 1,120.000 22,400.00

630-00000

0655 *TRAFFIC CONTROL INSPECTION 102.000 2.000

DAY 10.000 1,394.70

139.46990 12.000 1,673.64

630-00007

0660 COURTESY VEHICLE 150.000 0.000

DAY 0.000 0.00

278.93980 0.000 0.00

630-00011
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 *TRAFFIC CONTROL MANAGEMENT 330.000 9.000

DAY 18.000 8,033.47

446.30370 27.000 12,050.20

630-00012

0670 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

1,562.06310 0.000 0.00

630-80001

0675 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

374.89510 0.000 0.00

630-80335

0680 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

490.93410 0.000 0.00

630-80336

0685 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 1.000

EACH 0.000 0.00

64.71400 1.000 64.71

630-80341

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 24.000

EACH 1.000 145.05

145.04870 25.000 3,626.22

630-80342

0695 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 654.000 287.000

SF 0.000 0.00

14.50490 287.000 4,162.91

630-80344

0700 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

18,967.90890 1.000 18,967.91

630-80355

0705 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

4,463.03740 0.500 2,231.52

630-80358

0710 *DRUM CHANNELIZING DEVICE 500.000 65.000

EACH 0.000 0.00

72.52440 65.000 4,714.09

630-80360

0715 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000

EACH 0.000 0.00

83.68200 1.000 83.68

630-80363
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PERIOD
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CAT NO0200 ROADWAY 

0720 CONCRETE BARRIER (TEMPORARY) 7,000.000 0.000

LF 2,235.000 69,356.74

31.03210 2,235.000 69,356.74

630-80370

0725 *TRAFFIC CONE 350.000 65.000

EACH 35.000 546.72

15.62060 100.000 1,562.06

630-80380

0730 *TUBULAR MARKER 405.000 0.000

EACH 0.000 0.00

25.66250 0.000 0.00

630-80384

0735 DELINEATOR (TYPE III) (TEMPORARY) 50.000 0.000

EACH 0.000 0.00

17.85210 0.000 0.00

630-80403

0740 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

13,389.11210 0.000 0.00

630-85010

0745 F/A MINOR CONTRACT REVISIONS 800,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0750 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0755 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0760 F/A ON-THE-JOB TRAINEE 2,598.400 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0765 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0770 F/A QUALITY INCENTIVE PAYMENT 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025
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NO.
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NO.
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DESCRIPTION

CURRENT
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0785 F/A REIMBURSE FOREST SERVICE 30,000.000 26,409.890

F A 2,471.800 2,471.80

1.00000 28,881.690 28,881.69

700-70034

0790 F/A WETLANDS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0795 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036

0800 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0805 F/A ROCK STAINING 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70460

0810 F/A PLANT ESTABLISHMENT 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70560

CAT 0200 $779,010.12 922,556.67CURRENT AMT 11,701,513.26 $$

CAT NO0300 RETAINING WALLS 

0815 STRUCTURE EXCAVATION 38,874.000 0.000

CY 0.000 0.00

16.00000 0.000 0.00

206-00000

0820 STRUCTURE BACKFILL (SPECIAL) 61,106.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00050

0825 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 0.000

CY 0.000 0.00

24.84800 0.000 0.00

206-00360
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0300 RETAINING WALLS 

0830 FILTER MATERIAL (SPECIAL) 4,619.000 0.000

CY 0.000 0.00

22.31520 0.000 0.00

206-00505

0835 *BLOCK FACING 77,910.000 0.000

SF 0.000 0.00

5.47840 0.000 0.00

504-04410

0840 GROUND NAILED WALL 29,123.000 0.000

SF 883.000 22,906.26

25.94140 883.000 22,906.26

504-06100

0845 PERMANENT TIEBACK ANCHOR SYSTEM 5,794.000 0.000

SF 0.000 0.00

25.94140 0.000 0.00

504-06501

0850 *GEOGRID REINFORCEMENT 31,723.000 0.000

SY 0.000 0.00

3.73780 0.000 0.00

506-01020

0855 *CONCRETE CLASS B 355.000 0.000

CY 0.000 0.00

504.11700 0.000 0.00

601-01000

0860 CONCRETE CLASS D 1,681.000 0.000

CY 0.000 0.00

268.74020 0.000 0.00

601-03000

0865 *MASONRY VENEER 40,630.000 0.000

SF 0.000 0.00

15.81030 0.000 0.00

601-40000

0870 *REINFORCING STEEL 18,917.000 0.000

LB 0.000 0.00

0.62610 0.000 0.00

602-00000

0875 *REINFORCING STEEL (EPOXY COATED) 296,024.000 0.000

LB 0.000 0.00

0.70270 0.000 0.00

602-00020

CAT 0300 $22,906.26 22,906.26CURRENT AMT 5,039,915.27 $$
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0880 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00001

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012

0895 SANITARY FACILITY 5.000 4.000

EACH 0.000 0.00

3,347.27800 4.000 13,389.11

620-00020

0900 F/A WALL INSTRUMENTATION 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

CAT 0400 $0.00 103,389.11CURRENT AMT 206,736.39 $$

PROJECT TOTAL 801,916.38 $ 1,048,852.04CURRENT AMT 16,948,164.92 $$


